
55

w/c 28/11: Resident 

and Business 

Engagement - leaflets 

to be distributed.

Observastions to be 
received up until Weds 

14/12

5

w/c 28/11: Resident 

and Business 

Engagement - leaflets 

to be distributed.

Observastions to be 
received up until Weds 

14/12

88

 20/1/23: Penalty 

Charge Notice Grace 

Period ends at Phase 1 

sites

(except Shrewsbury 

Road)

8

 20/1/23: Penalty 

Charge Notice Grace 

Period ends at Phase 1 

sites

(except Shrewsbury 

Road)

66

w/c 12/12: NSL/

Videlert installation 

of CCTV cameras at 

Phase 1 sites

6

w/c 12/12: NSL/

Videlert installation 

of CCTV cameras at 

Phase 1 sites

September 2022
23/9/22: Cabinet Member Instruction to 

install CCTV at several School Street locations

October 2022 
(Highways 

Assessments)

November 2022 
(Stakeholder 

Engagement and 
Communication 

Plan)

December 2022 
(Phase 1 CCTV 
Installations)

January 2023 
(Phase 1 CCTV 

Activation)

11

NSL/Videalert/FMC/WSP/

WCC On and off site 

identification of feasible 

locations for CCTV 

installation. 

1

NSL/Videalert/FMC/WSP/

WCC On and off site 

identification of feasible 

locations for CCTV 

installation. 

22

w/c 21/11 and 28/

11: Installation of new 

lamp columns and 

Commando sockets 

(power connection) for 

Phase 1 CCTV 

Cameras.

2

w/c 21/11 and 28/

11: Installation of new 

lamp columns and 

Commando sockets 

(power connection) for 

Phase 1 CCTV 

Cameras.

44

w/c 28/11: School 

Engagement re scheme 

detail
4

w/c 28/11: School 

Engagement re scheme 

detail

33

w/c 21/11: 

Communication 

materials drafted 

and finalised.

3

w/c 21/11: 

Communication 

materials drafted 

and finalised.

February - April 
2023

(Phase 2 
Installations and 

Activation)

99

w/c 23/1: CCTV 

Cameras are live at 

Phase 1 sites

(Shrewsbury Road 

begins w/c 30/1)

9

w/c 23/1: CCTV 

Cameras are live at 

Phase 1 sites

(Shrewsbury Road 

begins w/c 30/1)

1414

Traffic Order 
Preperations (To be 

confirmed)
14

Traffic Order 
Preperations (To be 

confirmed)

March 2023 
(Cabinet 
Member 
Decision)

April 2023 

May 2023

77

w/c 19/

12: Penalty 

Charge Notice 

Grace Period 

begins at Phase 1

 sites

7

w/c 19/

12: Penalty 

Charge Notice 

Grace Period 

begins at Phase 1

 sites

1010

Installation of new lamp 

columns and 

Commando sockets 

(power connection) for 

Phase 2 CCTV Cameras.

10

Installation of new lamp 

columns and 

Commando sockets 

(power connection) for 

Phase 2 CCTV Cameras.
1313

Cabinet Member 

Decision on trial 

School Street 

Programme 

13

Cabinet Member 

Decision on trial 

School Street 

Programme 

PHASE 1 (2022)
- Amberley Road, ARK Atwood Academy Primary

- Craven Terrace, St John and St James RC Primary 
School

- Droop Street, Queen's Park Primary School
- Marlborough Hill, George Eliot Primary School

- Shrewsbury Road, St Mary's of the Angel RC 
Primary School 

PHASE 2 (2023)
- Lower Belgrave Street, St Peter's Eaton Square CE 

Primary School
-  Riding House Street, All Soul's CE Primary School

WCC School Street Programme Lead

Carla Leowe 
Road Safety Officer

Transport Policy Team – City Highways
Environment and City Management

Tel: 07817 054601
Email: cleowe@westminster.gov.uk 

 
www.westminster.gov.uk/school-streets

1111

Continued 

monitoring of trial 

School Street 

Programme up until 

31/3/23

11

Continued 

monitoring of trial 

School Street 

Programme up until 

31/3/23

1515
1/5: Experimental 
Traffic Order ends

15
1/5: Experimental 
Traffic Order ends

1212

School Street 
Programme 

Evaluation Report
12

School Street 
Programme 

Evaluation Report
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