

**Date:** 21<sup>st</sup> May 2015

**Classification:** **General Release**

**Title:** JSNA Work Programme Update

**Report of:** Acting Director of Public Health

**Wards Involved:** all

**Policy Context:** Health and Wellbeing Board

**Financial Summary:** None

**Report Author and Contact Details:** Jessica Nyman, JSNA Manager  
Colin Brodie, Public Health Knowledge Manager  
Email: [jnyman@westminster.gov.uk](mailto:jnyman@westminster.gov.uk)  
Tel: 0207 641 8461

## 1. Executive Summary

1.1 This paper provides a short update on the current stage of delivery of the Joint Strategic Needs Assessment (JSNA) products agreed by the Health and Wellbeing Board for the 2014/15 work programme. It also reports on two subsequent requests received from partners for JSNA support that are either pending or have not yet been agreed

## 2. Key Matters for the Board

2.1 The Health and Wellbeing Board are invited to consider progress on the 4 deep dive JSNAs in the current work programme (Dementia JSNA, Childhood Obesity JSNA, End of Life Care JSNA and Housing JSNA).

2.2 The Health and Wellbeing Board are invited to consider how they may wish to get involved in the development of specific JSNAs in the current work programme

2.3 The Health and Wellbeing Board are asked to consider how they may wish to inform the scope and development of the Evidence Hub.

### **3. Background**

- 3.1 There are currently 4 JSNA projects underway which are at different stages of delivery. These were approved by the Health and Wellbeing Board in 2014 for the JSNA work programme.
- 3.2 Two new proposals for JSNA products are also currently being considered for the 2015/16 work programme. These proposals are at different stages of development and are currently being scoped in further detail.

### **4. Current JSNA Work Programme**

#### Dementia JSNA

- 4.1 The purpose of this JSNA is to provide a comprehensive evidence base and information about the local population to inform the development of a dementia strategy that takes account of national and local policy, strategy, and guidance.
- 4.2 Information has been collected from a variety of sources including audit, relevant policy and research as well as local data provided by stakeholders, providers and service users. This evidence has been analysed to identify gaps and solutions and forms the basis of the recommendations.
- 4.3 The first draft is now complete. Feedback is being collated from stakeholders, and the Task and Finish Group will shortly work through this feedback to update the document where appropriate.
- 4.4 The JSNA report will come to the next Health and Wellbeing Board meeting in July 2015 for consideration and final sign-off.

#### Childhood Obesity JSNA

- 4.5 This JSNA will look at the prevalence of childhood obesity in Westminster, Hammersmith and Fulham, and Kensington and Chelsea. The report will examine the factors which are known to influence levels of obesity in our population, analysing the available data for the local area.
- 4.6 Some of the wider implications of obesity for local services and society more generally will be described, relating these to the available data.
- 4.7 This analysis of data and other sources of information is underway, and the first draft will be sent to stakeholders at the start of June 2015 for comment and

feedback. A final draft is expected to be ready for consideration by the Health and Wellbeing Board in September 2015.

- 4.8 The Childhood Obesity JSNA will inform and support the next phase of the Childhood Obesity Programme.

#### End of Life Care JSNA

- 4.9 This JSNA will assist in identifying the future capacity requirements to meet the increasing End of Life Care needs of residents in Westminster, Hammersmith and Fulham, and Kensington and Chelsea.
- 4.10 This work draws together information from key partners to provide a local evidence base for future integrated commissioning. It is an opportunity to understand the whole landscape for people approaching end of life, and their carers' and to highlight areas of improvement to be addressed in joint strategic planning.
- 4.11 Data analysis and evidence review is currently underway by Public Health. In early June 2015 a first draft will be sent around to wider stakeholders to assist with gaps in data and for comment. A final draft will be completed end of September.

#### Housing JSNA

- 4.12 The Housing JSNA is being developed along with stakeholders to support their key business needs, and in particular in relation to the new duties for local authorities around health and wellbeing contained within the Care Act. The JSNA will support the duties of the Care Act to prevent, delay or reduce an individual's need for care and to support and cooperate across departments and with relevant partners.
- 4.13 A briefing paper will be presented to the Shared Services Board in June 2015 outlining the project deliverables and outputs required to complete the JSNA.
- 4.14 The JSNA will focus on the disability and health related housing needs of our local population. It will investigate and map the supply of existing housing stock (e.g. extra care housing, sheltered and supported housing, warden supported housing, temporary accommodation etc.) and any projected changes in future supply. It will explore the links between housing and health and social care needs and provide a picture of local need with a focus on vulnerable groups (e.g. people with learning disabilities, physical disabilities, long term conditions or mental illness).

## **5. Proposals for 2015/16 JSNA work programme**

Two new proposals for 2015/16 have been submitted

### Evidence Hub

- 5.1 An initial proposal to develop a JSNA data observatory, or Evidence Hub, was agreed in principle by the JSNA Steering Group in January 2015. The aim of this observatory will be to present information drawn from a range of national and local data and evidence sources, and provide a toolkit for users to interrogate in a more interactive and flexible way e.g. prevalence data for particular conditions, links to evidence briefings, maps to identify the location of services. This will be an online tool which will enable users to find specific data.
- 5.2 The scope of the Evidence Hub content is currently being developed. Consultation has taken place within Public Health. Consultation with other stakeholders (including the NHS, Adult Social Care, Children's Services, Housing, Planning, Community Safety) has begun and will take place until the end of June.
- 5.3 The scope of the Evidence Hub will be developed by mid-July based on the consultation and taken back to the JSNA Steering Group for agreement. The Health and Wellbeing Board will then be presented with a proposal on how the Evidence Hub will work in practice for their agreement.
- 5.4 One function of the Evidence Hub will be to inform a refresh of the JSNA highlights reports.

### Fuel Poverty JSNA

- 5.5 A draft proposal for a JSNA on Fuel Poverty has been submitted. This is currently being scoped in more detail before it is considered by the JSNA Steering Group.

## **6. Financial Implications**

- 6.1 The two new projects set out above could be progressed within existing resources. Although, the Health and Wellbeing Board may wish to consider these projects more fully at their next meeting alongside other potential draws on the Joint Strategic Needs Assessment resource.

## **7. Legal Implications**

- 7.1 The Joint Strategic Needs Assessment (JSNA) was introduced in the Local Government and Public Involvement in Health Act 2007
- 7.2 The Health and Social Care Act 2012 placed the duty to prepare a JSNA equally and explicitly on local authorities (LAs), Clinical Commissioning Groups (CCGs) and the Health and Wellbeing Boards (HWB)

**If you have any queries about this Report or wish to inspect any of the Background Papers please contact:**

**Jessica Nyman**

**Email: [jnyman@westminster.gov.uk](mailto:jnyman@westminster.gov.uk)**

**Telephone: 0207 641 8461**

### **APPENDICES:**

N/A

### **BACKGROUND PAPERS:**

N/A