

## Appendix B: Indicative Contract Award Programme

<b>Gate 3 Award paper – CGRB Meeting</b>	<b>27 September 2022</b>
Executive Director approval	01 November 2022
Standstill Period	21 November 2022
Expected Contract Award	05 December 2022
Mobilisation	19 December 2022
Contract Engrossment	01 March 2023
Expected Contract Start	23 March 2023