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project relating to S106, CIL and TfL contributions.
The balance will be funded from within the
council’s approved capital programme.

Report of:

Kevin Goad – Director, City Highways

1.

Executive Summary

1.1

Strutton Ground Public Realm Scheme proposes to improve the footway and
carriageway along Strutton Ground, between the junctions with Victoria Street and Great
Peter Street. The scheme aims to transform Strutton Ground into a pleasant area where
people can navigate easily and safely. The public realm will be improved through the use
of high quality natural materials. There will be safer pedestrian movements, with the
introduction of a pedestrian crossing point, raised tables at junctions and modern street
lighting. The footways will be less cluttered which will reduce pedestrian congestion.
New secure gates will be implemented and there will be improved drainage.

1.2

Public consultation on these proposals was undertaken in September 2017 and a very
positive response was received. Ward members have been briefed and are fully
supportive of the scheme. As part of the scheme no changes to parking or loading
restrictions are proposed.

1

1.3

This report seeks approval for the capital expenditure of £2,235,187 to proceed with
implementation of the proposed scheme at Strutton Ground.

1.4

The key objectives for the proposed Strutton Ground public realm improvement scheme
are as follows:

1.5



Enhance the quality of the public realm along Strutton Ground with the use of high
quality material like York Stone and Granite setts.



Safer pedestrian movements, with the introduction of a pedestrian crossing point,
raised tables at junctions and modern street lighting.



Enhance permeability and level of service for pedestrians through improved
footways, raised carriageway tables and raised carriageway at the northern section
for Strutton Ground and an improved pedestrian crossing;



Improve lighting throughout the scheme by raising the levels to the standard for
Westminster;



Reduced requirement for maintenance related to gates and footway / carriageway
materials

As part of the scheme, a range of complementary measures will also be further
developed during construction phase with an aim to be delivered during construction.
These will provide benefits to the market traders and include:


Installation of a tree near the junction of Victoria Street;



Installation of power supply to allow the tree to be lit in a festive way;



Provision of a standing water tap – with agreement from Thames Water a water tap
will be installed on or near to Strutton Ground. The tap will be placed over an
existing or new drainage connection. The location of the tap will be confirmed
during the detailed design stage;



Provision of power supply – initial survey work undertaken confirmed that the
introduction of power supply for traders could be difficult as the services along
Strutton Ground are very shallow. From initial analysis it would seem as though the
electrical bollards could not be installed in a straight line. There are engineering
complexities with providing electricity in this location which will be subject to further
investigation and demand analysis.

2.

Recommendations

2.1

That approval be given by the Cabinet Member for City Highways and the Cabinet
Member for Planning and Public Realm to proceed to the implementation of the
proposed scheme as outlined in the General Arrangement drawing in Appendix B.

2.2

That approval be given by the Cabinet Member for City Highways and the Cabinet
Member for Planning and Public Realm
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for capital expenditure of £2,235,187 to implement the scheme.
2.3

That authority be delegated to the Executive Director of City Management and
Communities in consultation with the Cabinet Member for City Highways to approve
minor modifications to the scheme should they become necessary.

3.

Reasons for Decision

3.1

The proposed scheme will improve facilities for pedestrians, market traders, residents
and businesses through the public realm improvements. The site is a hub of activity for
tourists and locals and attracts high levels of pedestrian footfall during market
operational hours. Safer pedestrian movements, with the introduction of a pedestrian
crossing point, raised carriageway tables at junctions and modern street lighting will
provide needed improvement to this area.

3.2

Public consultation was undertaken in September 2017 to seek views on this proposal.

3.3

The only outstanding concern is the provision of electricity and EV bollards. Initial survey
work undertaken confirmed that the introduction of power supply for traders could be
difficult as the services along Strutton Ground are very shallow. From our analysis it
would seem as though the electrical bollards could not be installed in a straight line.
There are engineering complexities with providing electricity in this location which will be
subject to further investigation and demand analysis.

4.

Background

4.1

Strutton Ground is a residential and commercial street which houses a street market
Monday to Friday and is closed to vehicular general traffic during market hours. It is
currently in a general state of disrepair with the market gates needing to be constantly
repaired. The carriageway and footways are in a state of disrepair. Undertaking the
proposed improvements will benefit residents, businesses and visitors to the area.

4.2

Re-profiling of the carriageway at the top end of Strutton Ground between Victoria Street
and Old Pye Street took place in February 2013. This work was necessary due to the
poor state of the cobbles and levels which was causing surface water ponding issues.
The cobbles were taken up and re-laid to retain the traditional character of the street.
The two untrapped gullies were also changed to trapped gullies in line with good
management practice. The road markings were also reinstated. The cost of these works
totalled £81,500.

5.

Scheme Design Proposals
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5.1

The proposals set out in this report also aim to capture other elements that will
complement the main aims of the scheme. These are detailed in Appendix B in the
General Arrangement drawing.

5.2

The proposals will ensure that the City Council’s highway assets remain safe and
and support the City for All vision and are summarised below:


New footway and carriageway materials. Materials used will be high quality York
Stone for the footways and Granite Setts for the carriageway. We recommend using
York Stone in the footways due to the durability of the material and because the
footways are likely to be overrun by vehicles. The York Stone which has been costed
in the bill of quantities is slightly thicker than the standard York Stone in order to
reduce the impact of vehicle overruns.



New street lighting – the lighting columns proposed to be installed are the same
style as the existing columns.



New market gates to replace the existing gates.



The project will aim to also include the provision of water for market traders and a
power supply to allow a tree to be lit during the festive period



A tree will be provided on site near the junction with Victoria Street which will have
festive lighting during the Christmas season.



Potential investigation to understand if the provision of 10 electricity bollards would
be possible which would provide the traders with access to metered electricity.



If engineering complexities enable electrical bollards to be implemented these would
also be utilised as Electric Vehicle charging points in the evening.

6.

Programme and next steps

6.1

Subject to Cabinet Members’ approval it is proposed to start implementation in late
Spring 2018 lasting for approximately 6 months.

6.2

Whilst construction is taking place on Strutton Ground, 50% of the traders will be
retained on Strutton Ground. A planning application has been submitted to relocate
the other 50% of market traders to Christchurch Gardens. A decision is pending on
this. If the use of Christchurch Gardens is not permitted 50% of the market will
remain on Strutton Ground and the remaining stalls will be located in Old Pye Street.

6.3

The scheme is scheduled to be implemented while the New Scotland Yard scheme
is under construction. Detailed investigation has taken place to ensure that works
interactions are minimal and can be managed properly.

6.4

The scheme includes cost for the provision of electricity for use by some of the market
trader. However, there are engineering complexities with providing electricity in this
location due to the shallow nature of the services and the proximity of basements along
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the street. This will need to be investigated further before a final decision is taken to
supply electricity and will be considered in consultation with the market traders.

7.

Financial Implications

7.1

The project cost total is £2, 235,187 which includes a risk allowance of £475,459.
External funding for the project is made up as follows:
Source
New Scotland Yard development (S106)
Great Peter Street and Victoria Street (S106)
Grenadier House (S106)
CIL contribution (approved at Cabinet CIL Committee 2 November
2017)
TfL LIP contribution
Total

Amount
£526,044
£132,758
£37,040
£500,000
£200,000
£1,395,842

7.2

The Strutton Ground Public Realm Improvement scheme is an approved capital
scheme in the current capital programme. The balance of £839, 345 will be funded
from within this capital programme, subject to final approval at Cabinet on 19
February 2018.

7.3

No revenue implications are expected as a result of the potential relocation of market
traders during construction. If there are any revenue impacts these will be contained
within existing budgets.

8.

Legal Implications

8.1

By virtue of section 41 of the Highways Act 1980 the City Council, acting in its
capacity as a local highway authority, has a statutory duty to ensure the effective
maintenance and management of the City Council’s Highway Assets and that they
remain safe and effective.

8.2

The City Council has a General Power of Competence under Part 1 of the Localism
Act 2011 to improve the well-being of its area the former power being under section
2 of the Local Government Act 2000.

9.

Consultation

9.1

Public Consultation was held in September 2017 with Ward Members, local
stakeholders, the local amenity society and Section 6 consultees.
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9.2

The results of the consultation were reviewed and, where justified, included in the list
of scheme proposals contained in this report. Appendix C contains the consultation
response summary and ward member feedback.

9.3

Changes to parking and loading restrictions are not proposed as part of this scheme
so a Traffic Management Order (TMO) consultation will not be undertaken.

If you have any queries about this Report or wish to inspect any of the
Background Papers, please contact:
Catherine Brice X1432
For completion by the Cabinet Member for City Highways
Declaration of Interest
I have <no interest to declare / to declare an interest> in respect of this report

Signed:
NAME:

Date:
Councillor Danny Chalkley

State nature of interest if any …………………………………………………………..……
…………………………………………………………………………………………………..
(N.B: If you have an interest you should seek advice as to whether it is appropriate to make a decision in
relation to this matter)
For the reasons set out above, I agree the recommendation(s) in the report entitled
Strutton Ground Public Realm Scheme.
Signed ………………………………………………
Cabinet Member for City Highways
Date …………………………………………………
If you have any additional comment which you would want actioned in connection with
your decision you should discuss this with the report author and then set out your
comment below before the report and this pro-forma is returned to the Secretariat for
processing.
Additional comment: …………………………………….……………………………………
……………………………………………………………………..……………………………
…………………………………………………………………….…………………………….
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If you do not wish to approve the recommendations, or wish to make an alternative
decision, it is important that you consult the report author, Director of Law, Strategic
Director Finance and Performance and, if there are resources implications, the Strategic
Director of Resources (or their representatives) so that (1) you can be made aware of
any further relevant considerations that you should take into account before making the
decision and (2) your reasons for the decision can be properly identified and recorded,
as required by law.
Note to Cabinet Member: Your decision will now be published and copied to the
Members of the relevant Policy & Scrutiny Committee. If the decision falls within the
criteria for call-in, it will not be implemented until five working days have elapsed from
publication to allow the Policy and Scrutiny Committee to decide whether it wishes to
call the matter in.
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For completion by the Cabinet Member for Planning and Public Realm
Declaration of Interest
I have <no interest to declare / to declare an interest> in respect of this report

Signed:
NAME:

Date:
Councillor Daniel Astaire

State nature of interest if any …………………………………………………………..……
…………………………………………………………………………………………………..
(N.B: If you have an interest you should seek advice as to whether it is appropriate to make a decision in
relation to this matter)
For the reasons set out above, I agree the recommendation(s) in the report entitled
Strutton Ground Public Realm Scheme.
.
Signed ………………………………………………
Cabinet Member for Planning and Public Realm
Date …………………………………………………
If you have any additional comment which you would want actioned in connection with
your decision you should discuss this with the report author and then set out your
comment below before the report and this pro-forma is returned to the Secretariat for
processing.
Additional comment: …………………………………….……………………………………
……………………………………………………………………..……………………………
…………………………………………………………………….…………………………….
If you do not wish to approve the recommendations, or wish to make an alternative
decision, it is important that you consult the report author, Director of Law, Strategic
Director Finance and Performance and, if there are resources implications, the Strategic
Director of Resources (or their representatives) so that (1) you can be made aware of
any further relevant considerations that you should take into account before making the
decision and (2) your reasons for the decision can be properly identified and recorded,
as required by law.
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Note to Cabinet Member: Your decision will now be published and copied to the
Members of the relevant Policy & Scrutiny Committee. If the decision falls within the
criteria for call-in, it will not be implemented until five working days have elapsed from
publication to allow the Policy and Scrutiny Committee to decide whether it wishes to
call the matter in.
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Appendix A
Other Implications
1.

Resources Implications –

1.1 All costs associated with the design and implementation will be covered by WCC
and is supplemented by Section106 contributions
2.

Business Plan Implications –

2.1 There are no known Business Plan implications arising from this report.
3.

Risk Management Implications –

3.1 Project risks are managed through the projects Risk Register.
4.

Health and Wellbeing Impact Assessment including Health and Safety
Implications –

4.1 Health and Safety issues will be identified and addressed in accordance with the
Construction, Design and Management Regulations 2015.
4.2 The scheme will have a beneficial impact on health and well-being by improving
accessibility and safety.
4.3 Disruption during works will be carefully managed to minimise negative impacts
such as dust and noise.
5.

Crime and Disorder Implications –

5.1 The measures in this report are not expected to have any implications under the
Crime and Disorder Act 1998.
6.

Impact on the Environment –

6.1 Existing materials that are taken up will be recycled wherever possible.
7.

Equalities Implications –

7.1 The scheme will not negatively impact those with mobility difficulties.
8.

Staffing Implications –

8.1 There are no staffing implications arising from this report.
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9.

Human Rights Implications –

9.1 There are no human rights implications arising from this report.

10. Energy Measure Implications –
10.1 As part of the Council’s drive for energy efficiency in its street lighting provision, the
design proposals will include for the implementation of a LED street lighting solution,
where amendments to street lighting are required.
11. Communications Implications –
11.1 Businesses, Ward Councillors, Residents’ Associations, Amenity Societies, and
other key stakeholders will be consulted prior to works commencing and as much notice
as possible of disruption will be given.
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Appendix B- General Arrangement Drawing 70035159-02-GA-01-01
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Appendix C- Section 6 Consultation Response Summary
Members’ Responses
Councillor

Councillor Louise Hyams, St
James’s Ward Member

Comments

Officer Response

Your briefing note is extremely
helpful and informative.
The proposals all seem excellent
and I am delighted that the long
awaited upgrade of Strutton
Ground and the market is coming
to fruition.

A site visit was arranged in September 2017.

Unfortunately, I cannot make the
open day on the 27th September
but would welcome a site visit with
you as Tim has suggested.
This seems a sensible approach.
Councillor Tim Mitchell, St
James’s Ward Member

Councillor Cameron Thomson,
St James’s Ward Member
Councillor Danny Chalkey,

A site visit was arranged in September 2017.

Please can Louise and I meet you
on-site at some stage in the next
week or so.
No response

No Response

Section 6 Stakeholder Responses
Stakeholder

Comments

C/O Atkins Telecom

No Response

BT

No Response

Vodafone

No Response

Head of Borough Projects and
Programmes, Transport for
London

No Response

Head of Traffic Infrastructure,
Transport for London

No Response

British Medical Association

No Response

British Telecom National
Noticing Centre

No Response

Cab Shelter Fund

No Response

Cable and Wireless

No Response

Westminster Cycling
Campaign
Confederation of Passenger
Transport UK

Officer Response

No Response
No Response
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EDF Energy plc

No Response

Freight Transport Assoc. Ltd.

No Response

Licensed Private Hire Car
Association

No Response

Living Streets

No Response

London Ambulance

No Response

London Cab Drivers Club

No Response

London Chamber of
Commerce

No Response

London Cycling Campaign

No Response

London TravelWatch

No Response

Metropolitan Police Service

No Response

National Grid

No Response

RMT London Taxi Drivers'
Branch

No Response

Royal Mail

No Response

Taxi & Private Hire

Thames Water Utilities
The British Motorcyclists'
Federation
The Licensed Taxi Drivers'
Association (LTDA)

We have an interest from the
black cab taxis point of view
Will your scheme have any
implications for black cabs,
perhaps improvements
Please let me know in due course.
No Response
No Response
No Response

The London Fire Brigade

No Response

The Road Haulage Assoc. Ltd.

No Response

Transport for All

No Response

Unite the Union (Cab Section)

No Response

Westminster Living Streets
Group
Westminster Property
Association
British Telecom PLC (London)

The public realm scheme for Strutton Ground will not propose
any changes that will impact the black cab / taxi community.
The key objective of the scheme is a refresh of the carriageway
and footway as the materials are quite worn.

No Response
No Response
No Response
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