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Cabinet Member Report  

 

Meeting or Decision 

Maker: 

Cabinet Member for City Highways 

Date: 29 March 2018  

Classification: For General Release 

Title: Central London Cycle Grid: Quietway from Edgware 

Road to Fitzrovia - Design and Implementation 

Wards Affected: Hyde Park Ward, Bryanston & Dorset Square,  

Marylebone High Street 

City for All This decision contributes to the City for All initiative 

by providing safer, legible routes for people to cycle 

and improving the public realm for pedestrians in the 

City of Westminster.  

Key Decision: This report is a key decision 

Financial Summary: The estimated cost of the proposals identified in this 

report is £3,556,560 and includes £544,903 risk and 

contingency which will be fully funded by Transport 

for London (TfL). 

The City Council has previously incurred approved 

expenditure of £581,633 fully funded by TfL. A 

further £2,974,927 is being funded by Transport for 

London in the 2017-18 and 2018-19 financial years.  

 

Report of:  Executive Director for City Management and 

Communities 
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1. Executive Summary 

1.1 Following the launch of the Mayor of London’s Cycling Vision in 2013, the City 
Council has been working with Transport for London (TfL) and the former Cycling 
Commissioner for London on the development and implementation of the Central 
London Cycle Grid (Quietways) and Cycle Superhighways 11, 5 and 3 (E-W). 
This report focuses on a proposed Quietway from Edgware Road to Fitzrovia and 
the detailed designs developed following public consultation undertaken by 
Westminster City Council, which took place between 11th September 2015 and 
16th October 2015. 

 
1.2 This report seeks approval to undertake design and implementation of a 

proposed Quietway cycle route from Edgware Road to Fitzrovia, which forms 
part of the Central London Cycle Grid in Westminster and is due to be 
implemented by June 2018. 

 
1.3 The Central London Cycle Grid is part of the Mayor of London’s Cycle Vision for 

London and will be fully funded by Transport for London.    

2. Recommendations 

2.1 That the Cabinet Member for City Highways reaffirms the City Council’s support 
for the Quietway Edgware Road to Fitzrovia scheme, as part of the Central 
London Cycle Grid, and agrees to it being implemented. 

2.2 That approval is granted to undertake design and implementation of the 
proposed Quietway Edgware Road to Fitzrovia scheme, as part of the Central 
London Cycle Grid. 

2.3 That the Cabinet Member for City Highways gives delegated authority to the 
Executive Director for City Management and Communities to agree final scheme 
proposals and to enter into any necessary legal agreements with Transport for 
London, in consultation with the Cabinet Member for City Highways. 

2.4 That the Cabinet Member for City Highways gives delegated authority to the 
Executive Director for City Management and Communities to make any requisite 
traffic regulation orders associated with the scheme. 

2.5 That the Cabinet Member for City Highways approve capital expenditure in the 
sum £2,974,927 to complete the scheme.   
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3. Reasons for Decision   
 
3.1 The proposed scheme will contribute to the Council’s City for All objectives. It is 

intended that this scheme will: 

 Provide legible and safer routes for cycle traffic. 

 Improve the public realm and pedestrian facilities.  

 Improve health. This will be achieved in part by encouraging more everyday 
journeys to be made by active transportation. Improvements to pedestrian 
facilities are also proposed as part of the scheme. 

 Encourage more people to cycle. This will be achieved by implementing a 
scheme suitable for all people who want to cycle in the area, particularly 
those wishing to avoid some of the busier, highly trafficked main roads.  

 Reduce CO2 emissions. This will be achieved in part by encouraging modal 
shift from private motor vehicles to bicycles.  

 Reduce overcrowding on public transport. This will be achieved in part by 
encouraging more journeys to be made by bicycle.  

 
4. Background, including Policy Context 
 
4.1 One of the commitments under ‘City for All’ is ‘to invest, with our partners, in new 

public realm schemes, including walking and cycling improvements, and 

improvement of road safety. 

4.2 The adopted November 2013 and subsequent updated November 2016 City of 

Westminster City Plan includes Policy S41 “Pedestrian Movement and 

Sustainable Transport”, which confirms that sustainable transport options will be 

supported and provided for, including the following priorities: providing for cycling 

facilities as part of all new development, including facilities for residents, workers 

and visitors as appropriate; and reducing reliance on private motor vehicles and 

single person motor vehicle trips. 

4.3 One of the high level objectives within the City Council's Cycling Strategy 

(adopted in November 2014) is to create safer and more legible cycle routes, 

through working in partnership with TfL and neighbouring authorities to deliver 

the Central London Cycle Grid. 

4.4 One of the objectives in the Sustainable Modes of Travel Strategy 2017 is to 

improve the City’s infrastructure for walking and cycling to further encourage and 

promote cycling and walking. 

4.5 The recently approved Westminster Walking Strategy 2017-2027 highlights the 

need to make improvements to encourage walking and cycling. 
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4.6 The proposed Central London Cycle Grid has been developed by the City 

Council in discussion with neighbouring managing authorities, The Royal Parks, 

the Canal and River Trust, the Mayor of London’s Cycling Commissioner and 

Transport for London, taking into account comments received from public 

consultation.  
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5. Scheme Proposals 
 
5.1 The City Council supports the Mayor of London’s Vision for Cycling in London, 

which was published by the Greater London Authority in March 2013. The City 

Council, in partnership with Transport for London and other local authorities, is 

supporting the delivery of the proposed Central London Cycle Grid, which 

comprises a number of Quietway cycle routes. 

5.2  A proposed Quietway cycle route from Edgware Road to Fitzrovia seeks to 

improve the provision for cycling along quieter streets, particularly for people 

wishing to avoid some of the busier main roads in the area. The section within 

the City of Westminster is approximately 2km in length. The streets affected by 

these proposals are Burwood Place, Brendon Street, Harrowby Street, Seymour 

Place, Crawford Street, Paddington Street, Nottingham Place, Nottingham Street, 

Marylebone High Street, Devonshire Street, Great Portland Street, Carburton 

Street, Great Titchfield Street, Clipstone Street and Clipstone Mews. There are 

also changes proposed to Brendon Street to enable TfL’s improvements at the 

junction of Edgware Road / Burwood Place / Harrowby Street. This Quietway is 

intended to connect to other routes proposed on the Central London Cycle Grid 

in the City of Westminster. This Quietway is intended to connect to existing cycle 

routes in the London Borough of Camden.  

5.3  Proposals include improvements for cycling and for pedestrians at key locations 

along the proposed alignment of this route. Wayfinding symbols on the 

carriageway are proposed along the entire route to help guide cyclists and to 

alert other road users of the presence of cyclists and Advanced Stop Line 

facilities are also proposed at several junctions.  

The design and implementation of the junction of Edgware Road, Burwood Place 

and Harrowby Street is being undertaken by Transport for London. 

Along Crawford Street, at the junction with Seymour Place, signalised pedestrian 

crossings are proposed.  

Along Marylebone High Street, between Paddington Street and Nottingham 

Street, designs are being developed in co-ordination with the Low Emission 

Neighbourhood scheme and are proposed to include reconfiguration to the Zebra 

crossings, raised tables and kerb build outs. 

Along Devonshire Street, at the junction with Marylebone High Street, it is 

proposed to widen footways to assist pedestrians. This will also make turning 

movements easier for cycle traffic by removing a pinch point created by an 
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existing traffic island. At the junction of Portland Place and Devonshire Street it is 

proposed to install green arms for pedestrians across the junction.  

In Great Portland Street, it is proposed to rearrange the street layout to enable 

two-way cycling. A new traffic signal is proposed to help cycle traffic and 

pedestrians cross the road.  

5.4 A feasibility and initial design has been completed by FM Conway Ltd as part of 

the Council’s term contract for Highways and Public Realm. The initial design is 

shown on drawings 70005331-CLN-E-03-GA, included in Appendix B. 

6.  Programme 

6.1 It is planned to complete the detailed design and implementation of the Edgware 
Road to Fitzrovia Quietway by January 2018. Feasibility design was completed in 
Spring 2016 with an aim of seeking Cabinet Member Approval to move for 
detailed design and construction as below:  

  
• Consultation – Autumn 2015 
• Detailed Design (including Traffic Order consultation) – December 2017 
to March 2018  

• Implementation – March 2018 to October 2018   
 

6.2  The programme is subject to approvals and involvement from third parties 
including Transport for London’s Traffic Infrastructure team (traffic signals). The 
programme is also subject to interdependencies and coordination with other 
schemes in the local area, including Cycle Superhighway 11 and the Marylebone 
Low Emission Neighbourhood (LEN). 

 
 
7. Outstanding Issues 
 
7.1 Subject to Cabinet Member approval, the Traffic Order consultation for the 

proposals identified in this report will be progressed. The Executive Director for 
City Management and Communities will use his delegated powers to consider 
any objections received in consultation with the Cabinet Member for City 
Highways. 

 
7.2 The Executive Director of City Management and Communities will request Tri-

Borough Legal Services to progress drafting and entering into any necessary 
wayleave agreements for any proposed wall hung lighting and signs. 

 
7.3 TfL’s proposed changes at the junction of Edgware Road / Harrowby Street / 

Burwood Place are currently under discussion with Westminster City Council and 
local stakeholders. The Council is seeking agreement on proposals which are 
consistent with the Edgware Road Action Plan, and which will provide coherent 
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provision for cycling along the route of this proposed Quietway whilst providing 
improvements for pedestrians at this busy junction along Edgware Road.  

 
7.4  Westminster City Council’s aspirations for the proposed Baker Street Two-Way 

scheme intersect with this proposed Quietway. Westminster City Council will 
work with stakeholders to construct this proposed Quietway in co-ordination with 
the proposals along Baker Street and Gloucester Place.   

 

7.6  Westminster City Council’s aspirations for the Low Emission Neighbourhood 
(LEN) intersect with this proposed Quietway at Paddington Street and at 
Marylebone High Street. Westminster City Council will construct this proposed 
QUietway whilst safeguarding for future proposals in Paddington Street and in 
Marylebone High Street   

 

8. Financial Implications 
 
8.1 Transport for London will be fully funding this scheme, as part of the Mayor of 

London’s Cycle Vision for London. The total estimated project cost is £3,556,560 
inclusive of design fees, construction costs, client costs, and risk and 
contingency allowances. The City Council has previously incurred approved 
expenditure of £581,633 fully funded by TfL. A further £2,974,927 is being funded 
by Transport for London. 
 

8.2 TfL has written to confirm that they will fully fund the implementation of this 
scheme. 

 
8.3 The Quietway Edgware Road to Fitzrovia scheme is fully accounted for within the 

Council’s approved capital programme under the ‘Cycle Grid’ programme line. 
 

8.4 Implementation of the Quietway Edgware Road to Fitzrovia proposals is 
expected to result in maintenance costs of approximately £235,000 over 30 
years. This will be contained within existing revenue budgets and represents a 
reduced cost when compared to the projected maintenance costs of the existing 
public realm. 

 
9. Legal Implications 
 
9.1 The proposed works set out in this report are being carried out by the Council in 

its capacity as the Local Highway Authority for Westminster. 
 
9.2 The Highways Act 1980 authorises the Local Highway Authority to carry out 

works to repair, maintain or replace highways, which under highways law 
includes the footway or pavement. 

 
9.3 Section 65 of the Highways Act 1980 authorises the Local Highway Authority to 

construct, in or by the side of a highway maintainable at public expense, a cycle 
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track as part of the highway; and they may light any cycle track constructed by 
them under this section. 

 
9.4 The Road Traffic Regulation Act 1984 provides the Council with powers to 

regulate or restrict traffic on roads within the Borough, in the interest of safety, 
including the making of Traffic Regulation Orders. 

 
9.5 The Council confirms that, in formulating the proposals set out in this report, it 

has had regard to its public sector equality duty contained in Section 149 of the 
Equality Act 2010. 

 
9.6  The Director of Law has considered this report and is satisfied that the proposed 

works and orders fall within the Council’s statutory powers as detailed in 9.1 to 
9.4 above. 

 
 
10. Consultation 
 
10.1 Prior to the public consultation a pre-consultation meeting was held on 16th 

December 2014 inviting key stakeholders, including Councillors, local amenity 
societies, adjacent managing authorities and other interest groups, to discuss 
key issues along the route. A copy of these minutes is included in Appendix C. 

 
10.2 Stakeholder consultation has been undertaken throughout the development of 

the feasibility design. This culminated in a formal public consultation undertaken 
between 11th September 2015 and 16th October 2015. Public consultation 
sought the views of residents, visitors, business owners and other interested 
groups to comment on the development and delivery of this Quietway route, as 
part of the Central London Cycle Grid. A copy of the consultation report is 
included in Appendix C. 

 
10.3 Several different approaches were used during public consultation to raise 

awareness of the Central London Cycle Grid and this Quietway cycling route, in 
order try to gain a wide range of views and responses. The following methods 
were used: 

 letters were sent to stakeholders within a 100m radius along the route of 
the Quietway including residents, businesses and schools 

 emails were issued to key stakeholders 

 design proposals and a questionnaire were hosted online on Westminster 
City Council’s website - https://www.westminster.gov.uk/quietway-route-
edgware-road-fitzrovia 

 public exhibitions were held in a local venue on Beaumont Street on 29th 
September 2015 and 3rd October 2015.  

 
10.4 Responses were encouraged through an online questionnaire. 358 respondents 

completed the questionnaire. Overall, 80% of respondents supported the 

https://www.westminster.gov.uk/quietway-route-edgware-road-fitzrovia
https://www.westminster.gov.uk/quietway-route-edgware-road-fitzrovia
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proposals. For each section, the percentage of respondents stating that they 
“Strongly Support” or “Tend to Support” the proposals is: Harrowby Street and 
Seymour Place: 79%; Crawford Street and Paddington Street: 78%; and 
Marylebone High Street, Devonshire Street, Great Portland Street and Carburton 
Street: 78%. 

 
10.5 Following the completion of the public consultation a number of 

recommendations have been proposed to be investigated which may result in the 
design of the Edgware Road to Fitzrovia Quietway being revised. These 
recommendations are included as part of the consultation report in Appendix C. 

 
10.6 It is recommended that the results and findings from the consultation, as 

highlighted in the consultation report, are summarised and published on the City 
Council’s website. 

 
10.7 Following on from the public consultation the three Marylebone High Street Ward 

Councillors (Councillor Karen Scarborough, Councillor Iain Bott, Councillor Ian 
Rowley) met with Westminster Officers and residents of Carburton Street, who 
opposed the two-way cycling in Carburton Street. The proposals have since been 
amended to reflect the concerns. 

 
 A Zebra crossing over Devonshire Street near the junction of Marylebone High 

Street is being investigated following a request from Councillor Karen 
Scarborough along with footway works at the junction of Marylebone High Street 
and Paddington Street. 

 
10.8 Residents of Brendon Street who object to the proposals in Brendon Street, as 

part of TfL’s Burwood Place, Edgware Road, Harrowby Street junction proposals, 
met with a Westminster Officer to discuss the scheme in more detail. Following 
the discussion, it is recommended that the proposed loading facility is installed by 
way of a temporary traffic order (12 months) where it will be monitored to ensure 
that the loading facility does not adversely affect the loading operation that 
currently exists in Brendon Street. Additional kerbside restrictions is also 
recommended and will form part of the Traffic Order Consultation.  

 

If you have any queries about this Report or wish to inspect any of the 

Background Papers  please contact: Anthony Sabato on 0207 641 1703 or 

email: asabato@westminster.gov.uk 

 



10 

BACKGROUND PAPERS: 
 

Westminster’s City Plan: Strategic Policies 
http://transact.westminster.gov.uk/docstores/publications_store/Westminster's%20City%20Plan%20Adopt

ed%20November%202013%20FINAL%20VERSION.pdf  

Westminster Cycling Strategy 
https://www.westminster.gov.uk/cycling-strategy-0 

The Mayor of London’s Cycle Vision for London 
http://content.tfl.gov.uk/gla-mayors-cycle-vision-2013.pdf 

Westminster’s Walking Strategy 2017-2027 
https://www.westminster.gov.uk/walking 

 

Meeting notes of Quietway Edgware Road to Fitzrovia Pre-Consultation meeting 16th 

December 2014   

 

http://transact.westminster.gov.uk/docstores/publications_store/Westminster's%20City%20Plan%20Adopted%20November%202013%20FINAL%20VERSION.pdf
http://transact.westminster.gov.uk/docstores/publications_store/Westminster's%20City%20Plan%20Adopted%20November%202013%20FINAL%20VERSION.pdf
https://www.westminster.gov.uk/cycling-strategy-0
http://content.tfl.gov.uk/gla-mayors-cycle-vision-2013.pdf
https://www.westminster.gov.uk/walking
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For completion by the Cabinet Member for City Highways 

 

Declaration of Interest 
 

I have <no interest to declare / to declare an interest> in respect of this report 

Signed:  Date:  

NAME: Councillor Danny Chalkley 

 

State nature of interest if any …………………………………………………………..…… 

………………………………………………………………………………………………….. 

(N.B:  If you have an interest you should seek advice as to whether it is appropriate to 

make a decision in relation to this matter) 

For the reasons set out above, I agree the recommendation(s) in the report entitled  

Central London Cycle Grid: Quietway from Edgware Road to Fitzrovia - Design 

and Implementation and reject any alternative options which are referred to but not 

recommended. 

Signed ………………………………………………………….. 

Cabinet Member for City Highways 

Date ………………………………………………… 

If you have any additional comment which you would want actioned in connection with 
your decision you should discuss this with the report author and then set out your 
comment below before the report and this pro-forma is returned to the Secretariat for 
processing. 
 

Additional comment: 

…………………………………….…………………………………………………………………………………………………………..……………… 

…………………………………………………………………….…………………………………………………………………………………………… 

If you do not wish to approve the recommendations, or wish to make an alternative 
decision, it is important that you consult the report author, the Director of Law, Chief 
Operating Officer and, if there are resources implications, the Director of Human 
Resources (or their representatives) so that (1) you can be made aware of any further 
relevant considerations that you should take into account before making the decision 
and (2) your reasons for the decision can be properly identified and recorded, as 
required by law.
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Note to Cabinet Members:  Your decision will now be published and copied to the 
Members of the relevant Policy & Scrutiny Committee. If the decision falls within the 
criteria for call-in, it will not be implemented until five working days have elapsed from 
publication to allow the Policy and Scrutiny Committee to decide whether it wishes to 
call the matter in.  
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 Appendix A: Other Implications 

1. Resource Implications 

1.1 All costs associated with the design and implementation will be met by TfL via 
the Mayor for London’s Cycle Vision budget. 

2. Business Plan Implications 

2.1 There are no known Business Plan implications arising from this report. 

3. Risk Management Implications 

3.1 Project risks are managed by the Project Board through the Risk Register.  

4. Health and Wellbeing Impact Assessment including Health and Safety                   
Implications 

4.1 Health and Safety issues will be identified and addressed in accordance with the 
Construction, Design and Management Regulations 2015. 

4.2 The scheme will have a beneficial impact on health and well-being by improving 
accessibility and safety. The proposed scheme will improve provision for cyclists 
and pedestrians, and will help encourage more people to cycle and walk, thereby 
improving health and tackling obesity.  

4.3 Disruption during works will be carefully managed to minimise negative impacts 
such as dust and noise. 

5. Crime and Disorder Implications 

5.1 Improvements to the public lighting should help reduce anti-social incidents. 

5.2 The measures in this report are not expected to have any implications under the 
Crime and Disorder Act 1998. 

6. Impact on the Environment 

6.1 Existing materials that are taken up will be recycled wherever possible. Natural 
materials being used to implement the scheme such as granite should last in 
excess of 100 years with proper asset maintenance and no damage. 

7. Equalities Implications 

7.1 The scheme will not negatively impact those with mobility difficulties. 

8. Staffing Implications 

8.1 There are no staffing implications arising from this report. 
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9. Human Rights Implications 

9.1 There are no human rights implications arising from this report. 

10. Energy Measure Implications 

10.1 As part of the Council’s drive for energy efficiency in its street lighting provision, 
the design proposals will include for the implementation of a LED street lighting 
solution, where amendments to street lighting are required. 

11. Communications Implications 

11.1 Communication with Ward Councillors, Residents’ Associations, Amenity 

Societies, and other key stakeholders will continue throughout the development 

and design of the route. Regular meetings will also be held with the adjacent 

authority the London Borough of Camden to ensure that the cycle route 

continues across administrative boundaries. 

11.2 Residents and businesses will be consulted prior to works commencing and as 

much notice as possible of disruption will be given. There will be statutory 

consultation on the associated traffic regulation orders. 
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Appendix B: Drawing Numbers 70005331-CLN-E-03-GA 
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Appendix C: Consultation Report 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


